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SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM Rapi dl y Enpl aced Bridge System ( REBS)
PURPCSE OF MODI FI CATI ON: Renoval of Forward Repair System (FRS) from Governnent Furnished Property (GFP) Listing,

consol idation of nmultiple Section C narratives into single current narrative, and correction
of delivery schedul e under Section B subCLI N 5001AA.

PRI OR CONTRACT AMOUNT: $ 16, 808, 597. 42
AMOUNT THI' S ACTI ON: $ - 0-
TOTAL CONTRACT AMOUNT: $ 16, 808, 597. 42

The purpose of this bilateral no-cost Mdification P00054 is to renmove the FRS from Contract Section H GFP, to consolidate nultiple
Section C Narratives into a single uniformand current narrative for clarity of organization, and to correct the delivery schedul e under
Section B subCLI N 5001AA. The contract is hereby nodified as follows:

1. Section B - Supplies or Services and Prices/Costs: The delivery schedul e detail ed under subCLI N 5001AA is corrected to reflect
delivery of 2 REBS units 30SEP08 and 2 units 300CT08.

2. Section C - Description/Specifications/Wrk Statenent: The contents of narratives C0002 through C0008 are consolidated and conbi ned
with narrative CO001 to accurately reflect the cuurent contract content as previously nodified. Specifically -

Paragraph C. 3.2 is revised to incorporate the contents of narrative CO005 and narrative C0005 is del eted.
Paragraph C. 12 is revised to incorporate the contents of narrative C0002 and narrative C0002 is del eted.
Paragraph C. 17 is copied fromnarrative C0006 and narrative CO006 is del eted.

Paragraph C. 18 is copied fromnarrative C0007 and narrative C0007 is del eted.

Paragraph C. 19 is added to incorporate the contents of narrative C0003 and narrative C0003 is del eted.
Paragraph C. 20 is added to incorporate the contents of narrative C0008 and narrative CO008 is del eted.

TP a0 o

3. Section H - Special Contract Requirenents: Paragraph H 7.1 is revised to reflect renoval of the G-P described as "1 ea Forward Repair
System NSN: 4940- 01- 463- 7940" whi ch has been returned to Governnent possession.

4. As a result of this no-cost nodification, the Total Contract Amount of $16,808,597.42 is neither increased nor decreased.

5. The Contractor and the CGovernnent do nutually agree that this nodification represents the agreenent of the parties. The Contractor
wai ves any claim nonetary or otherwise, as a result of this nodification.

6. Except as specifically provided for in this nodification, all other terns and conditions of Contract DAAEO7-01-C S089 as
previously nodified remain unchanged and in full force and effect.

*** END OF NARRATI VE A0058 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
5001AA PRODUCTI ON_ QUANTI TY 4 EA |$_421,452.04000 |$ 1,685, 808. 16

PROGRAM YEAR 5
NOUN: REBS (QTY 4)
PRON: P176K0712T
AMB CD: 53152831125

PRON AMD: 01 ACRN: AR

NOUN:  5TH PROGRAM YEAR
RAPI DLY EMPLACED BRI DGE SYSTEM | AW
ATPD 2311 and ot her requirenents

herein

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh6HZW039S534 Y00000 M 3
DEL REL CD QUANTI TY DEL DATE
001 2 30- SEP- 2008
002 2 30- CCT- 2008

FOB POINT: Origin

SH P TG
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE

(SH P-TO WLL BE FURNI SHED PRI OR

TO THE SCHEDULED DELI VERY DATE FOR

| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.

Unit prices specified under subCLI N 5001AA are

inclusive of unit shipnment to an East Coast U.S. Port

to be specified by the Governnent no |ater than

sixty

(60) days prior to the schedul ed unit delivery dates.

(End of narrative FO01)
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C1 GENERAL DESCRI PTI ON

C1l1 The Rapidly Enplaced Bridge System (REBS) is a truck or trailer nounted tactical bridge capable of crossing normal Mlitary
Load O assification (MC) 30 and caution M.C 40 Wieeled traffic over unprepared gaps up to 13-nmeters. The system shall be depl oyabl e by
no nore than two soldiers in 10 mnutes or less. The systemshall be C 130 aircraft transportable and conpatible with the Common Bridge
Transporter ML977. The REBS shall be produced in accordance with Section C and the REBS Purchase Description (Attachment 1).

C.2 SYSTEM PROJECT MANAGEMENT
c21 System Responsibility. The contractor shall have conplete systemresponsibility, including responsibility for resolution of
all interface problens related to design, form fit and function. The contractor is encouraged to use commercial products, processes

and practices.

C2.2 Integrated Product Teans (IPT's)/Integrated Product and Process Devel opnent (I1PPD). The contractor shall use Integrated
Product Teans (IPT's) in the design, test and managenent phases of this program These |PT's shall include Governnent and subcontractor
participation. Contractors shall also use Integrated Product and Process Devel opment (IPPD) to insure the full integration of all

functional areas in the overall programeffort.

C23 Meet i ngs.
C 231 Integrated Product Team (I PT) Reviews. The contractor shall prepare and present semi-annual |PT reviews. The focus of
these reviews shall, as a minimum be on the efforts of assigned IPT's in the areas of engineering, |ogistics/publications, quality

assurance, safety, test progress, human factors, MANPRINT and production status. The IPT reviews will also focus on the contractor's
use of IPPD to integrate the overall effort.

C23.2 Initial IPT. The Governnent and contractor shall attend an | PT neeting at the contractor's facility within sixty (60) days
after the date of contract award. The neeting shall include a discussion of Section C and Purchase Description pertaining to all
functional areas. The neeting will also be a forumto finalize |IPT assignnments and nmenbershi p.

C 2.4 Data. Al data deliverables shall be in Mcrosoft Ofice 97 readable format or other nmutually agreed format and submitted
electronically to the designated Contracting Oficers Representative (COR), unless otherw se specified.

C.3 Product Assurance
C3.1 Quality System Requirenent: Higher-level Contract Quality Managenent, reference Section E clause 52.246-4025.
C3.2 First Article Test. First Article Test (FAT) includes First Production Unit Inspection (FPU), Production Verification Test

(PVT), and Initial Operational Test and Evaluation (1OT&). FPU shall be conducted on the first production unit per the Purchase
Description (PD), at the place of manufacture. PVT shall be conducted on two (2) units, per the PD, at Aberdeen Proving G ounds,
Aberdeen, MD. PVT shall not begin until successful conpletion of FPU . The Initial Operational Test and Evaluation (I1OT&E) will
require 2 (two) production units, and will be conducted at Ft. Lewi s, Washington. The Contractor shall ship all test units to the
respective test sites and return themto the contractor's facility for refurbishnent.

C321 The Contractor shall refurbish the FAT units as required. Refurbishment includes repair and replacenment of any worn or
damaged parts to bring the REBS to a fully mission capable condition. Refurbishnent includes application of all approved corrective
actions and engineering changes to bring the REBS to the Approved First Article Configuration. Refurbishnent includes conplete cleaning
and repainting (touch up) of the test articles. Acceptance of any systens delivered prior to conpletion of First Article Test(FAT) wll
be conditional. The conditon will be renoved once FAT is conpleted and all changes resulting from FAT are applied.

C3.22 During the FAT, Test Incident Reports (TIRs) will be witten by the tester. Each TIRw Il be "scored" per the Failure
Definition/Scoring Criteria to be published. The Contractor shall respond to each TIRw th a Failure Analysis and Corrective Action
Report (FACAR) per CDRL A001. A final FACAR shall be submitted within the tine limts listed below Submittal requirenents are based
on the TIR rel ease dates and are expressed in cal endar days.

Incident Cassification FACAR Submitted Wthin

Critical 48 hours

Maj or 10 days

M nor 30 days

I nformati on 30 Days, only if requested by the governnent.

Note: The Contractor shall coordinate with the COR for access to TIR databases for the purpose of TIR retrieval.
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C3.3 Contractor Testing. Prior to FPU, the contractor shall conduct and report the results of contractor testing per 4.4.5
(Contractor Test) of the REBS Purchase Description. Forty-five (45) days prior to the beginning of contractor testing, the contractor
shal | subnmit test plans detailing all aspects of the tests to be performed. (CDRL A002) Upon conpletion of the tests and thirty (30)
days prior to the start of FPU, the contractor shall submit tests reports (CDRL A003). The Contractor shall provide access for

Gover nment Representatives to witness all Contractor test activities. |In addition to the contractor testing required by the Purchase
Description described above, the contractor will subject one bridge treadway to a life cycle test which sinmulates repeated crossings
until the point of failure is reached. Additionally, the contractor will also conduct a |launcher functional test consisting of 50
cycl es of the launching procedure.

C. 3.4 Certifications. Certification(s) of those itens identified in Table IV of the REBS Purchase Description, shall be
docurmented and made available to the governnent at start of FPU . Certifications do not release the contractor of 4.2 ("Responsibility
for conpliance") requirenments of the REBS Purchase Description. Al certifications acquired by the contractor shall include appropriate

supporting docunentation such as, but not limted to test data, nmaterial analysis, draw ngs, purchase orders, specifications, etc. Al
certifications and supporting docurmentation shall be available for governnent review Should particular certifications be not
acceptable to the governnment, the contractor shall conduct additional exam nations and tests and/or provide additional docunmentation as
required to verify confornmance at no additional cost to the governnent.

a) The contractor shall acquire a new or updated certification whenever the contractor uses a new contract/buy to acquire a
certified product and whenever a change is nade in the:

1) process used to produce a certified product
2) legal requirement for a standard of a certified product
3) supplier of a certified product

b) Subcontracting does not relieve the contractor fromproviding access to all necessary supporting docunentation for all
certifications to the governnent.

C.3.5 Product Quality Deficiency Reports (PQDR).

C3.5.1 The contractor shall investigate and provide failure analysis and corrective action to all Product Quality Deficiency
Reports (PQDR), Standard Form 368, generated agai nst supplies produced under this contact. The contractor shall provide a report in
accordance with the requirements specified in CORL A001, of the investigations, probable cause and proposed corrective action. The
contractor shall be responsible for all shipping costs associated with exhibits being returned to the contractor's facility for

anal ysis. The contractor shall provide replacenment parts for all conponents determned to be deficient attributable to workmanship/
product non-conformance to contract requirenents. Production/field corrective actions shall be acconplished at no additional cost to the
Gover nnment .

C3.511 The contractor shall be provided Governnent Furni shed Equi pment during the course of the contract. The contractor shall
inspect this GFE to determ ne both adequate count and condition. Upon detection of deficient GFE, the contractor shall submit a Quality
Deficiency Report (QDR), SF 368, (CDRL A001) to the Government Quality Assurance Representative (QAR).

C.3.6 Final Inspection Record (FIR). The Contractor shall prepare a FIR (CDRL A004), (See O ause E-4). The FIR shoul d be organized
to reference all exam nations, tests, one |launch and retrieve cycle and any other task that nust be perfornmed on each unit during its
manuf acture and final inspection. The approved FIR shall be updated to reflect all engineering or manufacturing changes that inpact the
FIR during the entire contract period. Each update shall require governnent notification and review. The Contractor shall subnmit the
conpleted FIR to the Governnment with each unit offered for acceptance.

C.3.7 Quality Records. Al records of inspections, exam nations, certifications, tests, supplier audits, and purchase orders,
shal | be retained by the contractor for a period of four years after contract close out. These records shall be nade available to the
Gover nnent upon request.

C.3.8 Material Review Board (MRB). The Contractor shall establish a MRB, which is responsible for disposition of non-conform ng
material. In the event that the MRB determ nes non-conformng material can be repaired or used as is, the designated Governnent
Represent ative shall be notified for review and approval. Non-conform ng material includes changes of vendor, material types,

di nensi ons, properties, or any other itemthat may affect form fit or function of the system

C 3.9 Wl ding Procedures. The Contractor shall performall welding required under this contract |AWw th the purchase description
and as specified in ANS or equival ent standards.

C.3.9.1 Welder Qalification. The Contractor shall certify that the wel der/wel di ng equi pment have passed qualification tests as
prescribed by the followi ng AWS or equival ent Standards:

(1) AWS D1.1 for Structural Steel
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(2) AWS D1.2 for Structural Al um num
(3) AW D1.3 for Sheet Metal

C3.9.2 Wor knmanshi p Specinmens. Prior to the start of production the Contractor shall validate welding procedures by preparing

wor kmanshi p speci mens per AWS or equival ent. These specinmens will be available for Governnment inspection. If workmanship speci mens have
been previously qualified under another government contract, the PCO may waive the specinmen requirenment. The witten request for waiver
(CDRL A005), shall be subnmitted, for approval, to the PCO and the previous contract(s) shall be identified.

C 4 Configuration Management
C4.1 The configuration of the REBS shall conformto the FAT approved systemw th incorporated engi neering changes per C. 4.3.2.
C4.2 The Contractor shall establish and maintain a Configuration Management Plan for the REBS. Al dass | Engineering Change

Proposal s (ECPs), Requests for Deviation (RFDs), and Requests for \Waiver (RFW) shall be approved by the PCO prior to inplenentation by
the Contractor. The ECPs, RFW, and RFDs shall be prepared per the contractor's configurati on managenent plan.

C. 4.3 Confi gurati on Managenent, Baseline and Control .

C4.3.1 Product Configuration ldentification (PCl). Al draw ngs and associ ated docunents used to produce the approved First
Article shall constitute the approved PClI and be the baseline for future changes.

C. 4.3.2 Engi neeri ng Changes.

C.4.3.2.1 Al proposed changes to the REBS, after FAT, shall be reported to the Government per the process in the Configuration
Managenent Pl an.

C4.3.2.2 Foll owing are the definitions for Class | and Il ECPs.

Class |- A change that affects performance, part interchangeability, cost, maintainability, reliability, Integrated Logistic
Support, or delivery schedule.

Class |Il- A change that is editorial in scope and proposed change in docunentation only.
C4.3.3 Class |l Engineering Changes - Contractor Requested. These changes shall be subnmitted per CDRL A005.

C.4.3.3.1 The Contractor will process these actions on the Standard Engi neering Change Form attached to DD Form 1692, and forward to
the QAR for review and concurrence or non-concurrence of proper classification.

C 4.3.4 Class | Engineering Changes - Contractor Requested.

C4.3.4.1 Class | Engineering Change shall be submitted per CDRL A005, and shall only be incorporated by notification fromthe PCO
C4.3.4.2 The change proposal nust include sufficient information for Government configuration review, and include an ILS, MANPRINT,
and a transportability inpact statement. The Government may require additional testing for the proposed change at no additional cost to
the Governnent.

C4.3.4.3 The approved change shall be incorporated by contract nodification. In the event the change results in reduced cost to the
Contractor, the change may be subject to an equitable reduction in contract price. Cost inpact nmust be fully supported by the

contractor, and the CGovernnent shall have the right to conduct post-change cost reviews.

C.4.3.4.4 Configuration changes initiated by the Contractor shall not relieve the Contractor of the responsibility to conformto the
delivery requirements of this contract.

C. 4.3.5 Class | Engineering Changes - Governnent Directed.

C4.3.5.1 In the event the Governnent desires a change in the REBS configuration, the PCOw Il notify the Contractor through a request
for technical and price proposal fromthe Contractor. |t is understood that the engineering cost associated with ECP preparation is
al I owabl e and al |l ocable to the ECP.

C. 4.3.5.2 Copi es of ECPs shall be submitted in the sane manner as Contractor requested Cl ass | Engi neering Changes. Such changes shall
only be incorporated by contract nodification fromthe PCO

C. 4.3.6 Val ue Engi neering Change Proposals (VECPs). The Contractor shall prepare VECPs in the same manner as Class | ECPs.

C4.3.7 The Contractor shall request a bl ock of TACOM ECP nunbers by notification to the COTR  The Contractor shall utilize these
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nunbers on an individual basis as a control identifier for ECPs and rel ated Engi neering Rel ease Report (ERR). Once an ECP nunber is
assigned to the first subm ssion of a change proposal, that nunber shall be retained for all subsequent submi ssions of that change
proposal . The Contractor shall nmintain records of where and when each ECP nunber was used.

C. 4.3.8 Request for Devi ation/ Wi ver (RFD/ RFW .

C4.3.8.1 Definitions:

DEVI ATION: A deviation, which is submtted before conmencing production under the contract, is a one-tinme request for authorization to
deviate froma requirement of the Purchase Description. Deviations cover the entire production run under the contract.

WA VER: A waiver, which is submitted after production of a nunber of items that do not conformto a requirement of the Purchase
Description, is a request that the Governnent excuse the non-conformance and accept the non-conformng item

C.4.3.8.2 \Wen deviations or waivers to the REBS purchase Description, or any other contract requirenments are considered necessary by
the contractor, an RFWor RFD shall be submtted utilizing DD Form 1694 per CDRL A006. The Government reserves the right to seek
adequat e consideration for approved RFD/ RFW. Request for Waiver/Deviation shall be annotated by the Contractor to reflect actual
production affectivity point by REBS serial/registration nunber and dates, and then submitted to the PCO

C5 Transportability. The contractor shall prepare a Transportability Report | AW CDRL AO07. Updated reports shall be delivered
if changes to the systemaffect the transportability characteristics of the REBS.

C.6 Fracture Control Plan (FCP). Contractor shall develop a Test Phase FCP to support governnent test and a Field Gui dance FCP
as a part of the Technical Manual subnission (CDRL A008).

C6.1 Test Phase. Contractor shall develop a Test Phase Fracture Inspection, Control Plan, and Decision Matrix. This plan shall
provi de the government with an inspection plan to support REBS PVT. The plan shall include inspection |ocations, inspection nmethod(s),
and decision nmatrices. The matrix(ices) shall specify when to stop the test, repair, or increase |localized nonitoring or data recording
as a minimum Equi pnment required to conplete the procedures specified shall be provided by the contractor if the government determ nes
upon review that such equipnent is not readily available at the government test facility. PVT will be used to validate the procedures
in the Fracture Control Plan

C. 6.2 Fi el ded Equi pnent. Contractor shall develop a validated Fracture Inspection, Control Plan and Decision Matrix. The plan
shal | address all findings of the durability test and provide a neans for the conbat engineer to inplement the fracture control plan
usi ng equi prent organic to the engineer conpany. The plan shall address all issues raised in PVT related to Fracture. The plan shall

provide a validated neans for the soldier to inspect, identify, and control fractures. This may include pre- and post- depl oynent
inspections and shall provide a neans for making crossing go & no-go decisions in the deployed and stowed configuration. The sol dier
shall not be required to nonitor the bridge during crossings for evaluation. Using the Fracture plan, the 12B conbat engi neer shall be
able to performthe inspection and evaluation of the bridge in 30 minutes. The Fracture Control Plan shall be incorporated into the
Techni cal Manual and address the foll ow ng:

(1) Purpose of the Fracture Control Plan.

(2) Historical know edge of systenifractures/cracks

(3) Supporting Data and Required Data

(4) Fracture Control Plan Inspection |ocations and net hodol ogy (Address stowed and depl oyed configurations in a field

setting)
(5) Fracture Control Strategy/Method (What to do when a flaw is identified?)
(6) Readiness Decision Matrix
C7 I ntegrated Logistic Support
C7.1 Integrated Logistics Support (ILS) Program The contractor shall inplenent an ILS Programas an integral part of the

overal | REBS program
C7.2 ILS Objectives: The contractor's |LS program objectives are:

(1) To identify and inplenent design inprovenents to inprove safety of the system operators and nmintainers, inprove ease
of mai ntenance (maintainability), and increase reliability.

(2) To analyze the systemdesign and create the npst cost efficient |ogistics support package and maintenance pl an.
(3) To accurately identify and docunment all the |ogistics support resources required to operate and maintain the system

(4) To update the Logistics Support Package, to incorporate engineering changes, to include updated vendor information, and
correct errors.
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(5) To create and deliver Logistics Support Products to support test and fielding.

C7.3 Mai nt enance Pl anning: The contractor shall analyze the systemdesign and identify all tasks required to operate, service,
adj ust, repair, transport and store the REBS. The contractor shall recomend allocation of these tasks within the Arny's maintenance
structure. The contractor may use Army Regul ation 750-1 to assist in this analysis. The contractor shall brief the results at the second
Logi stics | PT. The contractor shall use the approved list of allocated support tasks as the basis for preparing the Technical nanual and
parts provisioning efforts.

C7.4 Logi stics Denpnstration (LD) (Testing the Logistics Support Package): The contractor and the governnent shall conduct a
joint Logistics Denpnstration (LD) concurrently with the Technical Manual TM Validation/Verification.(CDRL A010) The contractor shall
provi de skilled operators and mechanics to actually performthe operations, services, and maintenance tasks during the LD. The
contractor shall provide the facilities to support the LD. These facilities shall include an operational area sufficient to perform
standard REBS operations, and a shop area equipped with lifting operations and all the tools and diagnostic equipnent required to
performall maintenance tasks. The contractor shall supply all technical nanuals, consumeble supplies, and parts likely to be consuned
in performng the LD tasks. The LD will include contractor performance of all the operational tasks required by the system It will also
include multiple performance of all schedul ed mai ntenance tasks. The LD will also include performance of not |ess than 35%of all non-
schedul ed nai nt enance tasks.

C7.4.1 oj ectives:

(1) Review the systens design and identify proposed design inprovenents to inprove maintainability (tine or ease to perform
mai nt enance), reduce the need for special tools, and inprove safety while operating or maintaining the system A special enphasis wll
be placed on reducing time to perform schedul ed mai ntenance. The LD teamwi |l document these reconmendations in an | PT approved format.
The contractor engineering staff shall review each recommendati on and provide a response and recommendation to the next system|PT after
the conpl etion of the LD.

(2) Record and validate critical logistics data related to the performance of operations, services, and maintenance tasks
performed as part of the LD.

C7.5 Syst em Support Package (SSP) and System Test Support.
C.7.5.1 SSP_Support. The contractor shall deliver an SSP for the PVT and | OT&E required by this contract. The contractor shall

deliver the SSP with an inventory list to the government test site 45 days prior to the start of Governnent testing. The SSP shall
include whatever the contractor deens necessary to support the testing. At a minimum it should include, but is not limted to, repair
parts, Special Tools, Test Measurenent and Di agnostic Equi prent (TMDE) and draft equi pnent publications. The contractor will provide any
additional parts required to support test (either parts not included in the SSP or parts included in insufficient quantity) within 48
hours of contractor notification by the government. |If any testing requires re-test, then the SSP will be updated, and the updated SSP
will be available at the tine of re-test.

C7.5.2 Technical Test Support. The contractor shall provide technical support and naintenance services to the test site. This
techni cal support shall include advice on maintenance, operations and parts. The contractor shall performall maintenance required
beyond nmi ntenance tasks assigned to the Unit |evel (O ganizational Mintenance).

C. 8 Technical Publications. One conplete manual set shall be provided with each REBS. A set of manuals shall include an
Operator's manual, a Maintenance manual and an |llustrated Parts manual . These manual s shall be prepared using a Contractor content,
Government format. (CDRL A008).

c8.1 Technical Manual Configuration: Contractor shall ensure that the Final Draft Equi pment Publication (FDEP) delivered under
this contract is consistent with the Governnent-approved equi pment configuration resulting fromfinal technical and user testing.
Techni cal nanual data that changes as a result of test inpact nust be validated prior to FDEP delivery.

C.8.2 Technical Manual (TM Nunber: The TM Nunber for the REBS publication shall be furnished at the initial |IPT neeting.
(Exanpl e: QOperator Unit/DS Maintenance and Repair Parts and Special Tools Manual TM 5-5420- XXX- 14P).

C.8.3 Technical Mnual Delivery: The contractor shall deliver a reproducible set of manuals to the governnent as specified in CDRL
(A008). In addition, the contractor shall provide one set of editable Mcrosoft O fice 97 conpatible files and one separate CD ROM for
each manual being delivered under this contract. The electronic files shall be identical to the final hard copy manuals being delivered
under this contract.

C 8.4 Mai nt enance Instructions. The maintenance manual shall contain all information required to effectively maintain a REBS in a
fully operational /m ssion capable status at all levels of naintenance. Stand al one naintenance tasks will be identified when an
assenbly, subassenbly, conponent or repair piece part can be renoved, repaired, and installed using the comon and/or special tools
identified through the TMvalidation/verification process.
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C.8.5 Conbi ned Validation/Verification. The conbined validation/verification is defined as a contractor function to be wi tnessed
by the Governnment at the contractor's facility as part of the LD (C. 7.5). The contractor is responsible for conducting a 100% edit prior
to delivery of final TMs. Based on the results of the initial TMvalidation/verification, the Governnent reserves the right to require
addi tional hands-on task perfornmance of selected operation and mai ntenance procedures to determ ne TM accuracy. The contractor is
responsible for all hands-on validation efforts. The contractor will incorporate all coments resulting fromTM

val idation/verification/testing prior to subm ssion of the final T™M

C9 Parts Docunent ation Program
C91 Parts Docunentation
C9.1.1 The contractor shall provide Logistics Managenent Information (LM) and a Data Products/Provisioning Parts List (PPL),

Attachment A (CDRL A009). For guidance see M L-STD 1388-2B, LSA-036 summary)

C9.1.2 The contractor shall naintain provisioning data for the REBS in the Provisioning Master Record (PMR). After the REBS PMR is
establ i shed, the contractor shall add or change data to include the nost recent production configurations and parts infornmation changes.
The contractor shall prepare and deliver updated LM data products. The contractor shall use PPL-LSA-036 Report format for all itens

during Provisioning reviews.

C.9.1.3 Logi stics Managenent |Information Sunmaries/ Pre-Procurenent Screening:, (CDRL A010). The contractor shall conduct pre-
procurenent screening for all itenms to be provisioned. Draw ngs are not required for items that have a National Stock Nunber (NSN).
C9.1.4 The contractor shall provide the follow ng at each provisioning review conference:

(1) Two hard copies of the LM Data Product.
(2) One drawing for each part listed on the LM Data Product Report that does not have an NSN.
(3) A copy of the Pre-Procurenment screening results
(4) A copy of each installation or assenbly drawing within which the part appears.
C9.2 Contractor Data Assurance: The contractor shall insure that all submitted LM Data Products are conpatible with the

government Commodity Command Standard System (CCSS)/ Provisioning On Line System (POLS), ADSM 18- LEA-JBE-ZZZ-UM 06. The data shall be
capabl e of being |oaded into the government PMR w thout any nodification.

C. 9.3. The contractor shall nmaintain and continuously update the data file with the Provisioning Technical Docunentation (PTD)
Reports (X40CXX6034R) provided by the governnent on a periodic basis. These reports will contain part nunber changes, failure factor
changes, source/ mai ntenance and recoverability code changes and/or del etions throughout the contract. The contractor shall correct
rejects within 30 days of notification.

C9.4 Logi stics Managerment | nformation Products/ Supplenentary Provisioning Technical Docunmentation (SPTD)/ Draw ngs (CDRL A011).
The contractor shall have avail abl e at each provisioning review one hard copy SPTD/drawi ng for each itemto be reviewed on the PPL.
After approving each drawi ng as being suitable for NSN assignnment, the draw ngs shall be submitted on a CD in Adobe Acrobat format.
Drawi ngs shall be delivered with each increment of the PPL, be in English, and contain approved vendor Commerci al and Governnment Entity
(CACGE) codes with an authorized signature and date. Substitutes for drawings will be considered on a case-by-case basis.

C. 10 Contractor _Techni cal Assistance Options.

C. 10.1 The contractor shall provide Technical Assistance under each Program Year option for up to 60 nandays, a total of up to
three hundred (300) man-days of Technical Assistance over the five programyears. The technical assistance may include, operation,
inspection, maintenance, repair, engineering, deprocessing and contractor parts support for the REBS. Such representatives shall be
thoroughly experienced and qualified to performthe technical assistance required. Contractor Technical assistance will be provided
through separately priced Options (CLINS 1100, 2100, 3100, 4100 and 5100). The unit prices set for the Field Service Representative nman-
days are exclusive of transportation costs, subsistence |odging and incidental expenses which shall be evaluated and paid separately
based on each call up of this option. The Joint Travel Regulation will be used for conputation and paynent of these expenses. Atrip
report shall be provided for each trip under an option. The contractor's Technical Assistance Option trip report shall be submitted with
their voucher for paynent within 15 days of conpletion of the technical assistance assignnent.

C. 10.2 The contractor shall provide birth certificates, social security nunbers, or other data requested by the Installation or
area command where the services are to be performed. The contractor shall request approval of the representative(s) who are to perform
the services. CGovernnment approval will include granting or denying security clearance for the person(s) naned.

C 10.3 The Contracting O ficer shall provide at |east ten days notice prior to the technical representative support start date.
This notice will include the date and tinmes representatives are required, the installation where the assistance is required, and the
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services that shall be performed. The contracting officer will not supervise the technical representative.

C. 10.4 Man- days of Service Definition: A man-day of service includes all governnent delays, travel tine (all inclusive), and
report preparation conpleted at the duty location. In addition to payment for actual days worked, the government will pay for official

U S. holidays if it is necessary for the representative to be present on those days to conplete the technical assistance assignnent. The
granting of vacation time off, holidays other than official US holidays, sick and emergency |eave is solely the responsibility of the
contractor and shall not be paid for by the Governnent under the terns of this option. It is immterial whether the same representative
conpl etes an assignnment, but the government will not pay additional travel costs or tinme if the contractor decides to rotate personnel
during the course of an assignnent.

C. 10.5 I nvoi ces for reinbursenent for services rendered shall carry the contractor's certification of actual man-days of service
performed. The invoices shall be forwarded to the contracting officer for verification of required paynent.

C 11 Trai ni ng Requirenents.
C11.1 General. The contractor shall provide facilities, instruction, equipnment, instructor(s), tools (special and common), safety
equi prent, Environnmental Protection Agency (EPA) spill kits, and technical-training courses as required for the REBS. Training shall be

an integral part of REBS ILS IPT. The training objective within these neetings will be to track and review the status of contractor
devel oped training materials.

C 11.2 Trai ning Courses. The contractor shall develop two training courses: Operation and Maintenance (Unit and Direct Support
(DS)). Al training courses shall be stand-alone courses and structured to provide students with at |east 70% hands-on training. The
first increment of training for the REBS will be Tester Training (TT) for both technical (PVT) and operational (IOT&E) testing. The
contractor will conduct one Operator class and one Maintenance class to support each test. The next increnment of training for the REBS
will be for Instructor and Key Personnel Training (lI&KPT). |&KPT shall be conducted by the contractor and consist of one Qperator class
and one Maintenance class for the REBS.

The contractor shall provide the follow ng classes:

SYSTEM NO. OF TYPE OF COURSE EVENT LOCATI ON

CLASSES ( CLASS)
REBS T™VO OPERATOR/ OPERATI ON One at each test site
REBS T™O UNI T/ DS MAI NTENANCE One at each test site
REBS ONE OPERATOR/ OPERATI ON | &KPT CTR site
REBS ONE UNI T/ DS MAI NTENANCE | &KPT CTIR site

The following classes are Optional for each Program Years 2 through 5 and nay be exercised by the Governnent. These classes can be
called up one at a tine.

REBS THREE OPERATOR/ OPERATI ON NET TBD
REBS THREE UNI T/ DS MAI NTENANCE NET TBD
C. 11.3 Training Materials, Format, Media, Deliveries. The contractor shall provide stand-alone training materials for each course.

The traini ng package shall contain the Training Course Qutline, Instructor Training Guide, Student Training Guide, and Media package for
the Operator/Operational course and the Unit/DS Maintenance course of instruction (CDRL A012). The contractor shall provide the material
in both hard copy and electronic digital format. The contractor shall prepare and deliver two draft training packages per course for
review and approval by the Governnment, 90 days prior to start of TT, 90 days prior to start of |&KPT, and 90 days prior to First Unit
Equi pped (FUE) for NET. The Governnent will review and return the training packages within 30 days of receipt. Updated approved
training packages shall be delivered to the Governnent 30 days prior to TT, and | &PT. A final approved training package shall be
delivered 30 days prior to NET(3ea.). Visual aids shall be used to enhance training and may consist of, but are not limted to, videos,

slides, transparencies, wall charts, schematics, illustrations, pictures, draw ngs, conmponents, and cutaways of components.
C 11.4 Trai ning Courses. The contractor shall performtraining courses at each test site at |east seven days prior to the start of
each test. The contractor shall perform|&KP training no nore than 120 days prior to FUE. Each student in attendance shall receive a

hard copy of the training materials. The contractor shall provide two instructors per QOperator and M ntenance class. The
Operation/ Qperator courses shall not exceed 40 hours with a maxi mum of 16 students per class. The Unit/DS Maintenance courses shall not
exceed 80 hours with a maxi mum of 12 students per class.

C 11.5 New Equi pnent Trai ning (NET) Options. The contractor will provide NET for systemfieldings at up to eight |ocations. All
courses will be conducted at a designated Governnment facility. The contractor will be reinbursed for travel expenses separately (see
C.10.1). The Government NET Manager or his representative will evaluate and approve contractor instructors prior to NET. The contractor
shal |l develop a letter of support requirenents for the gaining Unit, outlining itens necessary to support both courses. The NET cl asses
shall be the sane in size, length, materials provided, and nunber of students, as the other classes provided under this contract.
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C 12 Warranty. Any commercial warranties provided to the contractor shall be passed through to the governnment. The contractor
shall act as an internediary between the end user and the warranty contractor to execute the warranty coverage.

The basic REBS Systemic warranty shall be effective for 12 nonths after initial hand-off to the gaining unit and/or up to 18 nonths,
maxi mum after initial DD 250 acceptance. This warranty covers all deficiencies inherent in EWK supplied conponents that are due to
faulty material and/or inadequate workmanshi p.

C 13 System Safety. The contractor shall develop and naintain a System Safety Programthat includes governnent representation in
the formof a System Safety Wrking G oup (SSW5. The SSWG wil| neet sem -annual ly.

C 13.1 Safety Engineering. The contractor shall inplenment safety-engineering principles in the systemdesign. System design and
operational procedures devel oped by the contractor shall include:

(1) Identifying hazards associated with the system though safety anal yses and hazard eval uati ons.
(2) Elinmnating or reducing significant hazards through design or nmaterial selection.
(3) Controlling or minimzing hazards to personnel that cannot be avoi ded or elim nated.

(4) Locating equi pment conponents and controls to minimze hazards to personnel. Protective devices shall not inpair
operational functions.

(5) Ensure that suitable warning and caution notes are included on hazardous conponents of equipnent.
(6) Insuring that safety is considered for both operational and mai ntenance phases of the system

C. 13.1.2 Hazard Identification. The contractor shall provide information concerning identified hazards to the Governnent so they can
be entered into the Governnent Hazard Tracking System As a mininmum the information provided shall include a description of each
hazard (including cause, possible effect and hazard category), the status of each hazard, and the contractor's proposed corrective
action. Hazard information will be submitted in accordance with the CDRL (A013) C.13.1.3 Safety Assessnent Report (SAR). As a result
of the safety anal yses, hazard eval uations, and any independent contractor testing, the contractor shall prepare a Safety Assessnent
Report. The safety assessnent shall identify all safety features of the hardware, software, system design and inherent hazards and
shal | establish special procedures and/or precautions to be observed by Government test agencies and systemusers. The SAR will be
prepared in accordance with (CDRL A013).

C. 13.2. Radi oactive Material. Radioactive naterial will not be utilized in the equi pnent supplied to the Government under this
contract.

C. 13. 3. Heal th Hazard Assessment (HHA). The contractor shall prepare a Health Hazard Assessnent Report for the REBS. This report
shal |l identify health hazards and naeke recommendations concerning engineering controls, equipnent, and/or protective procedures, to
reduce the associated acceptable risk. |ssues to be addressed within the report shall include but not be limted to noise, toxic gases,

toxic chenmicals, ionizing or non-ionizing radiation, heat and cold, shock and vibration to crewrenbers, and chenicals identified in the
Materiel Safety Data Sheets to be provided in the SAR (DI -SAFT-80102). The fornmat of the HHA shall be in accordance with (CDRL A013).

C 14 Manpower _and Personnel Integration (MANPRINT). The contractor shall establish and execute a MANPRI NT programto ensure the
integration of all seven MANPRI NT domai ns (nmanpower, personnel, training, human factors engineering, system safety, health hazards, and
sol dier survivability) in the design process. MANPRINT rel ated desi gn changes, acconplishments, and crew performance validations shall
be addressed at appropriate |PT neetings.

C14.1 Manpower _and_Personnel . The contractor shall perform manpower and personnel analyses to ensure that crew and nmaintai ner
Mlitary Occupational Specialty (MOS) skills and capabilities remain at or bel ow those required of a 12B Conbat Engi neer MOS.

C. 14.3 Human Factors Engineering (HFE). Any proposed nodification nade to the REBS nmust be reviewed to ensure that the sol dier-
machine interface (SM) is not conpronised for effective operation and mai ntenance by full range of user personnel (5th percentile
femal e through 95th percentile male) while they are wearing the full range of protective clothing (including arctic and Mssion Oiented
Protective Posture (MOPP) 1V).

C14.4 Sol di er Survivability. The contractor shall evaluate soldier survivability related concerns (including the potential for
fratricide, detectability, soldier fatigue and injury) for consideration in the design process.

C 15 Remaining Bridge Life. A nmethod of determining remaining bridge life shall be devel oped for the REBS. The deternination
met hod shall be included in the manual s provided with each REBS.

C 16 Pol I ution Prevention Progranl Hazardous Materials Management Program (PPP/HMWP). The contractor shall establish, inplenent
and mai ntain a Hazardous Material s Managenent Program as described in National Aerospace Standard 411, "Hazardous Material s Managenent
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Progrant. The purpose of this programis to elinminate or mnimze (where elinmnation is not possible) hazardous and environnental |y
unacceptabl e materials throughout the life cycle of the systemto ensure protection of human health and the environment. The contractor
shal | prepare a Hazardous Materials Managenment Plan which, at a minimm shall identify and describe the organi zational relationships
and responsibilities for elimnating hazardous materials, define the process used to identify the hazardous materials utilized in the
manuf acturing process, and establish prioritization criteria for ranking the relative risks of these hazardous materials. This plan
shal | be nade avail abl e for revi ew upon request of the Governnent.

C. 16.1 Hazardous Materials Managenent Report. The contractor shall prepare Hazardous Material s Managenent Reports which, at a

m nimum shall identify all hazardous nmaterials required for systemproduction, a listing of prioritized hazardous naterials for

m nimzation/elimnation per the criteria established in the Hazardous Materials Managenent Plan, and identify those hazardous

mat eri al s/ processes for which non-hazardous substitute material s/technol ogies may be available for inplementation. This report shall be
made avail able for review upon request of the Government and shall be briefed as part of programrevi ew neetings conducted between the
contractor and the Governnent.

C. 17 Manufacturing Standard. After successful conpletion of FPU, per C 3.2, REBS production unit Number 7 shall be used as the

manuf acturing standard. The manufacturing standard systemshall be submtted as the last units of their respective types to be delivered
under the contract. Al configuration changes which take effect after FPU shall be made to the manufacturing standard system so that
they will be representative of the current configuration, reflecting the Configuration Baseline described in C 4.3, throughout the life
of the contract.

C. 18 REBS W nch Requirenments. The contractor shall provide a winch for the REBS to be used for launching and retrieval of the REBS. The
wi nch shall have a single speed of operation with constant pulling force and |ine speed. The w nch shall consist of two nodules, the

wi nch and the storage drum The storage drumfor the winch will not require any spooling nechanismto store the winch cable. The w nch
shall be equipped with a renote control unit for ease of operation by the soldier. The contractor shall present his proposed sol ution
for the winch no later than 15 March 03 for Governnment approval.

C 19 I nformation needed to obtain the NATO MCRL program di scs are as follows:
Website: ww.dlis.dla. ml
Instruction for Enmil subscription:
I nput at Search pronpt: NATO MCRL (Lower/Upper case OK) and CLICK GO
Gick: 1 NATO Data
Click: NATO Master Cross Reference List
dick: NATO MCRL OTAN CD
Click: Subscription Form
Addr ess: NATO Mai nt enance and Supply Agency

Codi fication Services Branch (LZ-QO)

L- 8302 CAPELLEN

Grand Duchy of Luxenbourg

Fax: + (352) 3063-4748

Tel: + (352) 3063-6748
HELP DESK: Tel: +1 (970) 225-8253

Fax: +1 (970) 226-3464
Email: NMCRL@pt i nus-corp.com

C. 20 REB SMART Book Scope of Work
Estimate SMART Book will contain approxi mately 95 Pages.
Synoptic Qutline of SMART Book contents is submtted as part of this estinmate for review and concurrence before assenbling infornation.
Draft SMART Book will be provided to the governnent for review 90 days after receipt of funding.

Government wi |l conduct a 30-day review of the draft SMART Book.

The Final Draft, reproducible, SMART Book will be delivered 30 days after receipt of government review comments.
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SECTI ON H - SPECI AL CONTRACT REQUI REMENTS
H1 CANCELLATI ON CEI LI NGS AND PROGRAM YEAR DEFI NI TI ONS

H1l.1 Pursuant to FAR 52.217-2, CANCELLATI ON UNDER MJLTI - YEAR CONTRACTS, the Contractor shall be paid a cancellation charge not to
exceed the percentage shown below in the event the Program Year(s) after the first Program Year is (are) cancelled.

PERCENTAGE OF TOTAL

PROGRAM YEAR(S) CANCELLED ORI G NAL MULTI - YEAR CONTRACT PRI CE ( EXCLUDI NG COPTI ONS)
2-5 24%
3-5 19%
4-5 13%
5 6%

H 1.2 Program Year Definitions:
First Program Year: Date of Award through the 365th day follow ng award.
Second Program Year: The 366th through the 730th day after award.
Third Program Year: The 731st through the 1095th day after award.
Fourth Program Year: Call up no later than 30 Jun 07 and performance conpleted by 30 Aug 08.

Fifth Program Year: Call up no later than 30 Jun 07 and perfornmance conpleted by 30 Cct 08.

H 2 AVAI LABI LI TY OF FUNDS- FUNDI NG SCHEDULE

H21 Pursuant to H. 3, entitled "Linmtation of Price and Contractor Obligation", funds are available for the perfornmance of this
contract in the follow ng anmount(s):

FI RST PROGRAM YEAR:  $3, 354, 897. 37
SECOND PROGRAM YEAR: $2, 272, 348. 70
THI RD PROGRAM YEAR:  $7, 813, 479. 03
FOURTH PROGRAM YEAR: $1, 682, 064. 16
FI FTH PROGRAM YEAR:  $1, 685, 808. 16

H 2. 2 If the Second Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Oficer
shall notify the Contractor in witing of an increase in the ambunt set forth in Paragraph H 2.1 sufficient for perfornmance of the full
hardware requirenments for the Second Program Year. This increase will be provided by contract nodification within 695 days after
contract award.

H 2.3 If the Third Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting O ficer shall
notify the Contractor in witing of an increase in the anount set forth in Paragraph H 2.1 sufficient for performance of the full
hardware requirements for the Third Program Year. This increase will be provided by contract nodification within 1060 days after
contract award.

H 24 If the Fourth Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Oficer
shall notify the Contractor in witing of an increase in the amount set forth in Paragraph H 2.1 sufficient for performance of the full
hardware requirements for the Fourth Program Year. This increase will be provided by contract nodification no |ater than 30 Jun 07.

H 2.5 If the Fifth Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting O ficer shall
notify the Contractor in witing of an increase in the anount set forth in Paragraph H 2.1 sufficient for performance of the full
hardware requirements for the Fifth Program Year. This increase will be provided by contract nodification no later than 30 Jun 07.

H. 3 LI M TATI ON OF PRI CE AND CONTRACTOR OBLI GATI ON
H 3.1 Funds avail abl e for performance are described at Paragraph H 2. The anpunt of funds available at award is not considered
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sufficient for the performance required for any programyear other than the First Program Year. When additional funds are available for
the full requirenments of the next succeeding programyear, the Contracting O ficer shall, not later than the date specified in the
Schedul e (unless a later date is agreed to), so notify the Contractor in witing. The Contracting O ficer shall also nodify the anpunt
of funds described in the Schedule as available for contract perfornmance. This procedure shall apply for each successive program year.
H 3.2 The CGovernnent is not obligated to the Contractor for any anmount over that described in the Schedul e as available for contract
per f or mance.

H 3.3 The Contractor is not obligated to incur costs for the performance required for any programyear after the first until witten
notification is received fromthe Contracting Oficer of an increase in the availability of funds. If so notified, the Contractor's

obligation shall increase only to the extent contract performance is required for the additional CLINs for which funds are nade
avai |l abl e.
H 3.4 If this contract is ternmi nated under the "Termi nation for Conveni ence of the Governnent" clause, "total contract price" in that

cl ause neans the anmpunt avail able for performance of this contract, as in Paragraph H 2.1 above, plus the ambunt established as the
cancel lation ceiling (H 1). "Wrk under the contract"” in that clause, nmeans the work under program year requirenments for which funds
have been made available. If the contract is termnated for default, the Government's rights under this contract shall apply to the
entire nultiyear requirenents.

H 3.5 Notification to the Contractor of an increase or decrease in the funds avail able for perfornmance of this contract under another
clause, i.e., and "Option" or "Changes" clause shall not constitute the notification contenplated by Paragraph H 3.1, above.

H 4 OPTI ONS TO | NCREASE RAPI DLY EMPLACED BRI DGE SYSTEM ( REBS)

H4. 1 The CGovernnent nay exercise options for additional quantities of RAPIDLY EMPLACED BRI DGE SYSTEM (REBS) at the prices identified
in Section B. The total option quantity available for the five programyears is 22 each. The unit price for the option is governed by
the programyear in which it is exercised. The contract option periods allowi ng the Governnment to order additional REBS units under
subCLI Ns 4001AB and 5001AB are valid for exercise until 15 Nov 07. The Contracting O ficer may exercise the options in one or nore
increments, subject to the stated total quantity limtations. Options shall be exercised by bilateral contract nodification; the

nodi fication shall also contain the delivery schedule for the option quantities.

H 4.2 The unit prices for option quantities set forth in Section B exclude all non-recurring costs required for (and anortized over)
the basic nulti-year requirenents.

H 4.3 Delivery of option quantities shall be negotiated prior to option exercise but shall not exceed 100% of the schedul ed basic
quantity nonthly delivery, unless otherw se agreed to by the Contractor.
H 7 GOVERNMENT FURNI SHED PROPERTY
H 7.1 The Government will furnish the followi ng property to the contractor after contract award.
1 ea Common Bridge Transporter w w nch NSN: 2320-01-443-8023
1 ea Palletised Loading System (PLS) trailer NSN. 2330-01-303-5197

1 ea Bridge Adapter Pallet NSN: 3990-01-442-1939

H. 8 NOTATI ON OF EXCHANGE RATE
The fixed exchange rate used in preparation of RFP DAAEO7-01- R-S025, subsequently awarded as DAAEO7-01-C-S089, is 1.95583 DEM which is

equal to 1 EURO If you divide the rate of DEMfor dollars used in the contract award (DEM 1.96) by the fixed exchange rate of EURO to
DEM you get a EURO at a dollar rate of EURO 1.002=$1.00. This notation is only beneficial for auditing purposes.

*** END OF NARRATI VE HOO01 ***
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